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URS
Cons t ru c t i on Service s

S e p t e m b e r 22, 2000

Mr. Paul PeronardU S E P AEPR-SA999 ISthSt, S u i t e 500Denver, CO 80202
Mr. Paul Peronard
U S E P A501 Mineral AvenueLibby, Montana 59923
Re: . A d d e n d u m 8 to Approved Work Plan dated July 28,2000Libby Asbes to s S i t e (#8-BC), Libby, Lincoln County, Montana
Dear Mr. Peronard:
Plea s e f i n d at tached, for your review and approval, Addendum No. 8, to amend the start ofremoval activities for the western property surface debris; transportation to and di spo sa l at themine.
Thank you in advance for your immediate attention with this matter, Please call if you have anyquestions concerning this submittal.
Sincere ly,

J i m Stou t' Project CoordinatorLibby Asbe s t o s S i t e
RL/nm
cc: Jon Constan, Montana Department of Environmental Quality (3 cop i e s)Ken Lund, Holme Roberts & OwenBob Marian, WR GraceDavid deary, WR GraceKaren Brown, WR GraceURS cprpoMfltfhew Cohn, US EPA707 17th Street, Suite 3400Denver, CO 80202Teh 303.392.0800Fax; 303.2d2.BB60
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A D D E N D U M NO. 8
Work P l a n -Removal of Asbe s to s and Vermicul i te

at the Export Plant , Libby Asbestos S i t e
28 July 2000

T h i s addendum to the 28 July 2000 Work Plan for the removal of asbestos and
venniculite ai the Libby Asbestos Site is issued to amend the sequence of p e r f o rming surface
debris removal for the western port ion of the site, while maintaining the s a f e t y of the pub l i c and
contractor personnel.

On 20 September 2000, the EPA and WR Grace reached an agreement that debris on the
western por t ion of the site, consisting of lumber and materials to be disposed of at the mine may
be init iated prior to Ml site enclosure and movement of Mil lwork West retail operation,
provid ing that all activities be per formed a f t e r the daily closure of M i l l w o r k West retail sales,
This t i m e — a f t e r 5:00 p.m. on the day(s) approved by E P A — w i l l a l l o w removal a f t e r public use.
This enables an early start on the property surface debris removal in an effort to complete surface
excavation be f or e severe winter weather.

URS propose s to accomplish this in strict adherence to the Work Plan Health and Safety
procedures, Air Monitoring procedures and documentation reporting to assure the EPA that the
early start in removal operations were performed in & manner protect ing the pub l i c and al lowing
M i l l w o r k West to continue d a i l y site operations until relocated to the new temporary p o l e bam
structures ( S e c t i o n 2.1.6 of the Work Plan) off H i g h w a y 2 scheduled for comple t ion on
30 S e p t e m b e r 2000.

To accomplish the removal, URS and Koch Environmental H e a l t h , Inc. (KEH) will
i s o la t e activities to the west end of the property. One person wil l be stationed outside the work
area to keep unauthorized personnel from entering the work zone. All work will cease if
unauthoriawi persons enter the work zone. The personnel decontamination trailer unit wi l l be
ut i l ized for personnel access and egress. Street c lo thes will be d o f f e d and donned in the clean
room.

Work wil l be accomplished as f o l l o w s :
1. A f t e r 5:00 p.m. removal activities on the day(s) approved by the EPA, URSemployee s , in full PPE inc luding respirators and Tyvek®, using a fork lift and by
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hand, will load debris into 12 cubic yard dump trucks for transportation and disposalat the mine. Dust wil l be controlled by keeping the ground thoroughly wet.
2. Impac t ed materials, debris for di sposal* inc lud ing used PPE, will be removed fromthe west side of the proper ty in 12 cubic yard trucks covered with a tarp as approvedfor di sposal at the mine.

In accordance with A p p e n d i x A ( S a m p l i n g and Analysis Plan), KEH will implement
perimeter monitoring during operations. KEH will also monitor personnel per the H e a l t h and
Safe ty Plan.

This surface debris removal action does not result in a f ina l surface cleaning. There wi l l
be no clearance sampling involved in this ac t iv i ty.

All other a p p l i c a b l e procedures of the Work Plan re la t ing to transportation f o r , and
d i spo sa l at the mine, a p p l y .

This early start on surface removal enables WR Grace to proceed rapid ly with work
act iv i t i e s , assuring complet ion per the revised schedule l imits , not adversely a f f e c t i n g the
Millwork West retail business, and protect s the health and sa f e ty of the p u b l i c , agency, or
contractor personnel.

Activ i t i e s in i t ia t ing removal will begin as soon as poss ible. Compl e t e west sided debris
removal is scheduled for 7 October 2000.

Signature Date

Printed Name of Signer
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